

## <Option 2>

# Importance analysis of BIM utilization by construction management companies

Seo-Hee Jeong<sup>1</sup>, Da-Yeon Yang<sup>2</sup>, Gwang-Hee Kim<sup>3\*</sup>

<sup>1</sup> Graduate Student, Department of Architectural Engineering, Kyonggi University, South Korea, E-mail address: [seohee@kyonggi.ac.kr](mailto:seohee@kyonggi.ac.kr)

<sup>2</sup> Graduate Student, Department of Architectural Engineering, Kyonggi University, South Korea, E-mail address: [dayeon1321@kyonggi.ac.kr](mailto:dayeon1321@kyonggi.ac.kr)

<sup>3</sup> Professor, Department of Architectural Engineering, Kyonggi University, South Korea, E-mail address: [ghkim@kyonggi.ac.kr](mailto:ghkim@kyonggi.ac.kr)

**Abstract:** As the construction industry has recently transitioned to smart construction, the importance of project management using Building Information Modeling(BIM) is increasing. BIM and Construction Management(CM) share integrated management of various information that may arise in a project, allowing BIM to be utilized in various ways in CM. In this study, an Analytic Hierarchy Process(AHP) survey was conducted targeting BIM users at CM companies. The items of the AHP survey were divided into company-level factors and project-stage factors of BIM to measure utilization. This study analyzes the importance of BIM utilization factors used by CM companies through an AHP survey of BIM users and identifies the current status of the most utilized BIM. As a result of the AHP survey of company-level factors, the BIM application project showed the highest importance for BIM activation in CM. Furthermore, as a result of the AHP survey of factors by project stage, constructability review, interference review, and design change management showed the highest importance in that order. This implies that for BIM to be activated, CM companies need to increase the number of BIM-applied projects. Additionally, besides the factors most commonly used in current practice, there is a need to examine whether there are fewer factors utilizing BIM in a variety of applications. This study is expected to contribute to the activation and introduction of BIM in future construction project management.

**Key words:** BIM, Construction Management, Construction Management Company, Level of BIM Utilization, Analytic Hierarchy Process

## ACKNOWLEDGEMENTS

This work was supported by the National Research Foundation of Korea(NRF) grant funded by the Korea government(MIST). (No. RS-2023-00238998)

## REFERENCES

- [1] Ministry of Land, Infrastructure and Transport(2022, Jul 20), Promotion of 「Smart Construction Activation Plan S-Construction 2030.
- [2] Koh, S.H., Ham, N.H., Lee, J.S., Yoon, S.W., and Kim, J.J. (2017). "Comparison Analysis of BIM Level in the Domestic and Overseas BIM Projects - Focused on BIM Journals and Award Winning Projects." Journal of the Korean Institute of Building Information Modeling, Korean Institute of Building Information Modeling, 7(2), pp. 25-35.